U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
L & R Oil Recovery - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #2

To:

From:
Date:

Progress

L & R Oil Recovery

C466

Shelby, NC

Latitude: 35.2995780 Longitude: -81.5287140

James Webster, USEPA R4 ERRPB
James Bateson, NCDEQ

Kevin Eichinger, Federal On-Scene Coordinator (FOSC)
10/26/2018

Reporting Period: September 22, 2018 through October 26, 2018

1. Introduction
1.1 Background

Site Number: C466 Contract Number:

D.O. Number: Action Memo Date: 9/21/2018
Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/14/2018 Start Date: 9/14/2018
Demob Date: Completion Date:

CERCLIS ID: NCR000169185 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation and Liability Act Active Facility.
1.1.2 Site Description and Location

The L&R Oil Recovery Site (the Site) is a 1.14-acre facility which originally operated as an oil trans-load
business. The address of the facility is 501 Ruth Street, Shelby, Cleveland County, North Carolina. The
geographical coordinates are 35.29957, -81.5287140. It is currently operated as a used oil and used oil filter
recovery center. The Site consists of a 6,500 square foot single-story building and a two-bay covered
loading rack. This main building is dilapidated. The roof is not intact, and a section of the concrete floor is
missing. The used oil is stored onsite in tankers and then transported to a used oil recycling facility. The oil
filters are drained into containers inside the building and then stored for disposal in a covered roll-off
dumpster. Multiple intermediate bulk containers (IBC) and 55-gallon drums are also stored inside and
outside the building. There are seven-20,000-gallon underground storage tanks (UST) on the property. The
Potentially Responsible Party (PRP) reports that two of the USTs contain an unknown amount of diesel fuel
and water. One oil recovery truck is stored in the loading rack. The Site is located directly adjacent to a
residential community. The Site is fenced; however, there is evidence of trespassing and vandalism.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On September 14, the North Carolina Department of Environmental Quality (NCDEQ), the City of Shelby
and Cleveland County officials responded to an emergency request reporting an approximately 3,000-gallon
spill of oil. A 6,500-gallon tanker, used to store used oil, discharged its contents into the building via a
connected hose placed through a window. The oil filled the entire building and ran out into the property and
onto Ruth Street. The Site experienced rain from the Hurricane Florence outer rain bands. A nearby storm
drain and several sections of the sanitary sewer system were impacted by the spill. The storm drains lead
to Hickory Creek which is a tributary of the Broad River. One residential property was impacted by the
spill. Two samples of oil, spilled from the 6,500-gallon tanker, were obtained and sent offsite for analytical
testing. The analytical results indicated that the spilled oil contained PCBs (Aroclor 1242) at concentrations
of 20.9 ppm and 18.3 ppm. The Site is not located in a Hurricane Florence natural disaster declared
county.

During the week of September 18, additional 55-gallon drums, intermediate bulk containers (IBC) and an
additional leaking tanker containing hazardous substances were discovered on site. Samples were
collected and sent to a laboratory for analysis.

The tanker held approximately 6,750 gallons of used oil and was contaminated with the following hazardous
substances:

1. PCB (Aroclor 1242) - 38,000 ppm
2. PCB (Aroclor 1254) - 4,100 ppm
3. PCB (Aroclor 1260) - 2,000 ppm



Ethylbenzene - 34 ppm
Xylenes - 181 ppm
Tetrachloroethane - 61 ppm
Toluene - 100 ppm

Lead - 7 ppm
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There were 48 IBCs and 57 55-gallon drums that were unsecured. Samples results indicated that these
containers were contaminated with the following hazardous substances in varying concentrations:

Benzene
Cyclohexane
Ethylbenzene
Xylenes

. Methylcyclohexane
Toluene

Lead
2-Methylnaphthalene
Naphthalene
Isopropylbenzene
Tetrachloroethene
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2. Current Activities
2.1 Operations Section
2.1.1 Narrative

On September 14, NCDEQ, the City of Shelby and Cleveland County officials responded to an emergency
request reporting a discharge of oil. The EPA, using a contract provision (Notice-To-Proceed), contracted
with a local response contractor through a Basic Ordering Agreement. The response contractor was
mobilized on 9/14/2018 for the initial site stabilization. Federal On-Scene Coordinator (FOSC) Englert
coordinated the initial stabilization efforts from the Regional Emergency Operations Center (REOC). FOSC
Eichinger responded and assumed the Site on September 18. The EPA Superfund Technical Assessment
and Response Training (START) contractors and Emergency and Rapid Removal Services (ERRS)
contractors were mobilized to support the FOSC and conduct additional cleanup operations.

2.1.2 Response Actions to Date

During the previous and current operational periods, the following operations were performed:

1. ERRS mobilized back to the Site on September 25, 2018 and installed silt fencing and additional oil
absorbent material between the Site and the residential properties.

2. ERRS and START developed cost estimates for waste disposal, decontamination and demolition
activities and sampling on-site and adjacent residential properties.

3. OSC Eichinger provided details on the EPA Local Government Reimbursement (LGR) Program to the
City of Shelby. The City incurred costs decontaminating sections of the storm drain system
impacted by the PCB contaminated oil.

4. Analytical results from waste samples obtained during the week of September 18, were received.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The PRP stated that he did not have the funds available to respond to the spill or perform any of the required
cleanup. The NCDEQ requested EPA assistance. FOSC Eichinger will work with EPA’s Enforcement Team
to identify PRPs. The PRP information is found in the Enforcement Addendum attachment to the

Emergency Response Action Memo.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity :lamfest Treatment | Disposal

Oil Contaminated Debris solig | 780 cubic TBD Landfil
yards

Oil/Water Mixture (<50 ppm PCB) Liquid ~1700 gallons | TBD TBD TBD

PCB Containing Oil (>50 ppm) Liquid ~6,750 gallons | TBD TBD TBD

PCB Contaminated Oil (<50 ppm) Liquid ~1,125 gallons | TBD TBD TBD

Tazardous Wastein Drums and | jquia | ~2,800 gallons | TBD TBD TBD

2.2 Planning Section
2.2.1 Planned Response Activities

The following activities are planned during the next operational periods:

1. START and the OSC will mobilize to the Site on November 19, to collect additional waste samples
and sample material in underground storage tanks.

2. The OSC, START and ERRS plan to mobilize on December 3, to conduct waste disposal operations
and to collect soil samples throughout the Site, at an adjacent residential property and at a
residential property impacted by the original spill.



3. Demolition plans are being developed for the building that was contaminated by the spill. An Action
Memo Ceiling Increase will be needed to secure funds to demolish the building and remove the PCB
contaminated building materials.

2.2.2 Next Steps

On September 17, the NCDEQ Hazardous Waste Section formally referred the Site to the Region 4 EPA’s
Emergency Response, Removal and Prevention Branch for Time-Critical Removal Action consideration. The
facility is located near residential structures, and the PRP does not have the funding available to perform the
necessary remedial actions needed to prevent further environmental harm, or to remove the waste oil
contaminated with PCBs. Substantial remediation of the Site may be necessary as oil may have
contaminated the soil underneath the building pad and there is a concern that historical contamination has
occurred.

2.2.3 Issues
No pertinent information to report at this time.

2.3 Logistics Section
Logistical support for the response was provided by EPA BOA, ERRS and START contractors.

2.4 Finance Section
2.4.1 Narrative

The response was initially funded through the National Pollution Oil Fund Center. Funding was switch to a
CERCLA account when Polychlorinated Biphenyls (PCB) were detected in the spilled oil.

Estimated Costs *

Total To %
Budgeted Date Remaining ||Remaining

Extramural Costs

ERRS - Cleanup Contractor $145,000.00‘ $30,000.00|| $1 15,000.00I 79.31%

BOA - Cleanup Contractor ‘ $55,000.00‘ $55,000.00H $OAOO' 0.00%
TAT/START ‘ $30,000.00(| $12,000.00|| $18,000.00 60.00%
Contingency ‘ $20,000.00 $0.00|| $20,000.00 100.00%
Intramural Costs

Total Site Costs ‘ $250,000.00 $97,000.00' $153,000_00‘ 61.20%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
No pertinent information to report at this time.

3. Participating Entities
EPA is coordinating all activities with NCDEQ Division of Waste Management and Division of Water Resources
and the City of Shelby.

4. Personnel On Site

One FOSC was on-site (starting 9/18/2018) coordinating response operations. Multiple personnel from State
and Local Agencies assisted with the response. Contracting resources from EPA BOA, ERRS and START
programs mobilized to the site.

5. Definition of Terms
No pertinent information to report at this time.

6. Additional sources of information
6.1 Internet location of additional information/report

Additional information can be found at response.epa.gov/LROIilIRecovery. Log-in credentials may be required to
view certain content.

6.2 Reporting Schedule

Pollution Reports (POLREP) will be drafted weekly based on activities at the site. This schedule will change
and be less frequent as the emergency response progresses. Please note that POLREP must be review and
approved prior to publication, so there may be a delay.

7. Situational Reference Materials

Additional information can be found at response.epa.gov/LROIilRecovery. Log-in credentials may be required to
view certain content.






